

Script-Controlled ACL – Restrict Record Access Based on Field Value

Phase 4: Project Planning Phase

Objective

Plan the implementation activities, resources, milestones, testing approach, and project schedule.

Key Activities / Deliverables

1	Task planning
2	Timeline
3	Resources
4	Risk and testing plan